COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 31/ 2018

ESTI MATE SUMVARY 11: 45: 45
CONTI D C21744 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 21744-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 171.0 DAYS TIME ALLON 9/21/2018 FI XED COMPLETI ON DAl
US 160 WOLF CREEK PASS RSA PERCENT TIME: 155. 45 ORI G TIME ALLOW 8/24/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP1602- 164
US 160 WOLF CREEK PASS RSA
NAMVE OF ROAD:
PROJECT COUNTI ES: M NERAL
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 11/ 21/ 2018 DATE TI ME STARTED 06/04/2018
4 | NVERNESS COURT E, SUITE 250 DATE LET 03/ 15/ 2018 DATE WORK BEGAN 06/ 04/2018
DATE AWARDED 04/23/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/09/2018 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/04/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,656, 034.77 PARTI Cl PATI NG $ 1,136, 941.76 $ 368, 588.04
AWARD PRQIECT AM: $ 1, 666, 197. 47 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 68. 65% TOTAL EARNI NGS 1,136, 941. 76 368, 588. 04
FUNDS AVAI LABLE: $ 519, 093. 01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,136, 941. 76 368, 588. 04
TOTAL CLAI VS $ 0.00 RETAI NAGE -24,992. 96 -4,262.86
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,111, 948. 80 364, 325. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,111, 948. 80 364, 325. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 364, 325. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21744-BID ESTI MATE RUN 12/ 31/ 2018
PRQJECT: NHPP1602- 164 ESTI MATE NO 0005 11: 45: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renpval of Asphalt Mat 759. 000 759. 000
Sy 0. 000 0. 00
14. 80000 759. 000 11, 233. 20
0010 202-00240 *Renmoval of Asphalt Mat (Pl aning) 7,706. 000 7,706. 000
SY 0. 000 0. 00
4. 49000 7,706. 000 34,599. 94
0015 202-00250 *Renoval of Pavenent Marking 2,216. 000 1, 569. 000
SF 647.000 1,345.76
2.08000 2,216. 000 4,609. 28
0020 202-00810 Renoval of Ground Sign 11. 000 0. 000
EACH 11. 000 1, 366. 53
124. 23000 11. 000 1, 366. 53
0025 202-00821 Renoval of Sign Panel 14. 000 1.000
EACH 13. 000 1,104.22
84. 94000 14. 000 1, 189. 16
0030 203- 00060 Enbanknment Material (Conplete In Place) 307. 000 0. 000
cY 307. 000 13,934.73
45. 39000 307. 000 13,934.73
0035 203-00400 Rock Excavation 10. 000 0. 000
cY 0. 000 0. 00
421. 78000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
142. 41000 0. 000 0.00
0045 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
325. 87000 0. 000 0. 00
0050 206-00000  Structure Excavation 233. 000 233. 000
cY 0. 000 0. 00
34. 53000 233. 000 8, 045. 49
0055 206- 00100 Structure Backfill (Cass 1) 94. 000 0. 000
cY 81. 000 5,127.30

63. 30000 81. 000 5,127.30



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21744-BI D ESTI MATE RUN 12/ 31/2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0005 11:45: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00310 St ockpi | e Wetl and Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
179. 07000 0. 000 0. 00
0065 208- 00002 *Erosi on Log Type 1 (12 Inch) 360. 000 360. 000
LF 0. 000 0. 00
9. 41000 360. 000 3, 387.60
0070 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4.91000 0. 000 0. 00
0075 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 735. 54000 1.000 1,735.54
0080 208-00051 *StormDrain Inlet Protection (Type I) 175. 000 175. 000
LF 0. 000 0. 00
17. 91000 175. 000 3,134.25
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 72000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
124. 50000 0. 000 0. 00
0095 208-00207 *Erosi on Control Management 20. 000 16. 000
DAY 0. 000 0. 00
282. 35000 16. 000 4,517.60
0100 210-00815 Reset Sign Panel 6. 000 2.000
EACH 1.000 2,052. 27
2,052. 27000 3. 000 6, 156. 81
0105 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 480 908. 63
1, 892. 97000 0. 480 908. 63
0110 212-00032 *Soi | Condi tioning 0.500 0. 000
ACRE 0. 480 2,873.24

5, 985. 91000 0. 480 2,873.24



CONTI D

ROADWAY

CAT NO0200

0115 213-00004

0120

213- 00061

0125

250- 00010

0130

250- 00050

0135

250- 00120

0140

250- 00200

0145

250- 00210

0150

250- 00220

0155

304- 06007

0160

403- 00720

0165 403-00721

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

*Envi r onnent al

Heal th and Safety Managenent

*Moni toring Technici an

*Material Sanpling and Delivery

*Mat eri al Handling (Stockpile)

*Sol i d Waste Di sposal

*Hazar dous Waste Di sposal

Aggregat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
ACRE
1, 842. 05000
100. 000
LB
7. 03000
1. 000
LS
6, 134. 54000
35. 000
HOUR
264. 82000
5. 000
EACH
105. 30000
0. 000
cy
7. 71000
0. 000
cy
134. 61000
0. 000
cy
376. 82000
40. 000
cy
87. 69000
881. 820
TON
198. 01000
72.000
sy

26.52000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 480
0.480

0. 000
97. 000
97. 000

1. 000
0. 000
1. 000

0. 000
35. 000
35. 000

2.000
3. 000
5. 000

0. 000
0. 000
000

=

o

. 000
. 000
000

o o

e

000

o

. 000
. 000

o

39. 000
0. 000
39. 000

0. 000
881. 820
881. 820

0. 000
72.000
72.000

Page 4

ESTI MATE RUN 12/ 31/ 2018

884.

681.

9, 268

315

174, 609

1,909

.00

70

.00

.00

.00

.00

18

44

11:45:45

AMOUNT

884.

681.

6,134

9, 268

526.

3,419

174,609

1,909

18

91

54

70

50

.00

.00

.00

91

18

44



CONTI D

ROADWAY

CAT NO0200

0170 604-00505

0175 606-00716

0180 606-01370

0185 606-01390

0190 607-11525

0195 607-60620

0200 608-01550

0205 613-00200

0210 613-07026

0215 613-10000

0220 613-50375

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

Inlet Type D (5 Foot)

Cuardrail Type 7 (Style CA) (Special)

*Transition Type 3G

*End Anchorage Type 3K

*Fence (Plastic)

*Road Closure Gate

Pl ace Asphalt MI1ings

*2 Inch Electrical Conduit

*Pull Box (16"x24"x12")

*Wring

*Sol ar Col | ection System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 343. 51000
377. 000
LF
395. 68000
1. 000
EACH
4, 680. 00000
1. 000
EACH
4, 368. 00000
90. 000
LF
4. 04000
1. 000
EACH
12, 064. 00000
490. 000
sy
9. 76000
30. 000
LF
124. 80000
2.000
EACH
1, 040. 00000
1. 000
LS
52, 000. 00000
3. 000
EACH

52, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

362. 000
15. 000
377.000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

90. 000
0. 000
90. 000

1. 000
0. 000
1.000

0. 000
441. 000
441. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 12/ 31/ 2018

9, 343

5,935

4,680

4, 368

4,304

51

20

00

00

.00

.00

.00

.00

.00

.00

11:45:45

AMOUNT

9, 343

149,171,

4,680

4,368

363.

12,064

4,304

1, 040

51

36

00

00

60

00

16

.00

00

.00

.00



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21744-BI D ESTI MATE RUN 12/ 31/2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0005 11:45: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00025 Sign Panel (Cass I) (Install Only) 70. 000 0. 000
SF 70. 000 828. 10
11. 83000 70. 000 828. 10
0230 614-00027 Sign Panel (Class Il) (Install Only) 213. 000 47.000
SF 166. 000 5,428. 20
32. 70000 213. 000 6, 965. 10
0235 614-00028 *Sign Panel (Class Il1) (Install Only) 1, 062. 000 924. 000
SF 138. 000 4,217.28
30. 56000 1, 062. 000 32,454.72
0240 614-00612 Steel Sign Post (W6x12) 180. 000 0. 000
LF 180. 000 9,412. 20
52. 29000 180. 000 9,412.20
0245 614-00615 Steel Sign Post (W 6x15) 58. 000 42.000
LF 16. 000 1,101. 60
68. 85000 58. 000 3,993.30
0250 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 11. 000 0. 000
LF 11. 000 244. 20
22.20000 11. 000 244. 20
0255 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 1.000 305. 31
305. 31000 1. 000 305. 31
0260 614-03001 Concrete Footing (Type 1) 13. 000 13. 000
EACH 0. 000 0. 00
1, 131. 19000 13. 000 14, 705. 47
0265 614-03002 Concrete Footing (Type 2) 3. 000 3. 000
EACH 0. 000 0. 00
1, 141. 39000 3. 000 3,424. 17
0270 614-10139 *Radar Speed Di splay Sign (LED) 0. 000 0. 000
EACH 0. 000 0. 00
15, 704. 00000 0. 000 0.00
0275 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 2.000 0. 000
EACH 0. 000 0. 00

19, 260. 86000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 614-72871

0285

614- 72880

0290

614- 80000

0295

614- 80385

0300

614- 86106

0305

624-29024

0310

625- 00000

0315

626- 00000

0320

626-01104

0325

627-00013

0330 627-00013

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Loop Detector Wre (Prefab) Special

*Traffic Signal

*Fl ashi ng Beacon

*Runble Strip

*Tel emetry (Field)(lnstall

Only)

24 Inch Drainage Pipe (Cass 9)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Pavenment Marking Paint (H gh Build)

*Pavenent Marking Paint (Hi gh Build) (Inlaid)

Vehicle Detector Anplifier (Loop Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

360. 000
LF
14. 47000

1. 000
EACH
3, 640. 00000

8. 000
EACH
1, 092. 00000

75, 325. 000
LF
0. 21000

3. 000

5, 408. 00000

120. 000
LF
66. 09000

1. 000

31, 200. 00000

1. 000
LS
128, 917. 08000

1.000

LS
1, 976. 00000
414. 000

GAL
38. 30000
832. 000

GAL

103. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

360. 000
0. 000
360. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7,920. 000
7, 920. 000

0. 000
0. 000
0. 000

120. 000
-20. 000
100. 000

0. 660
0. 340
1. 000

0. 600
0. 400
1.000

0. 860
0. 140
1. 000

0. 000
0. 000
0. 000

0. 000
305. 000
305. 000

Page 7

ESTI MATE RUN 12/ 31/ 2018

1, 663.

-1, 321.

10, 608

51, 566

276.

31, 530

.00

.00

.00

20

.00

80

00

83

64

.00

90

11:45:45

AMOUNT

5, 209

1, 663.

6, 609

31, 200

128,917

1, 976.

31, 530

20

.00

.00

20

.00

00

00

08

00

.00

90



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21744-BI D ESTI MATE RUN 12/ 31/2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0005 11:45: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 131. 000 46. 000
GAL 85. 000 2,917.20
34. 32000 131. 000 4,495. 92
0340 627-01010 *Preformed Plastic Paverment Marking (Type |)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
11. 98000 0. 000 0. 00
0345 627-30205  *Thernopl astic Pavement Marking (Wrd- Synmbol) 174. 000 0. 000
SF 174. 000 3,476.52
19. 98000 174. 000 3,476.52
0350 627-30210  *Thernopl astic Pavement Marking (Xwal k- St opl i ne) 14. 000 0. 000
SF 0. 000 0. 00
12. 48000 0. 000 0. 00
0355 630-00000  *Flagging 1, 447. 000 1, 446. 750
HOUR 0. 000 0. 00
26. 00000 1, 446. 750 37, 615. 50
0360 630- 00007 *Traffic Control Inspection 32. 000 32. 000
DAY 0. 000 0. 00
156. 00000 32. 000 4,992. 00
0365 630-00012 *Traffic Control Management 77.000 77.000
DAY 0. 000 0.00
618. 80000 77.000 47, 647. 60
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
156. 00000 1.000 156. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 1.500
EACH 0. 000 0. 00
10. 40000 1. 500 15. 60
0380 630-80342  *Construction Traffic Sign (Panel Size B) 44.000 21.000
EACH 1. 000 20. 80
20. 80000 22.000 457. 60
0385 630-80344  *Construction Traffic Sign (Special) 101. 000 50. 500
SF 0. 000 0.00

31.20000 50. 500 1,575. 60



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21744-BI D ESTI MATE RUN 12/ 31/2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0005 11:45: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
5, 720. 00000 2.000 11, 440. 00
0395 630-80360  *Drum Channel i zi ng Device 53. 000 26.500
EACH 0. 000 0. 00
20. 80000 26. 500 551. 20
0400 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 10. 000
EACH 0. 000 0.00
41. 60000 10. 000 416. 00
0405 630-80370 Concrete Barrier (Tenporary) 948. 000 474.000
LF 0. 000 0. 00
43. 35000 474.000 20, 547. 90
0410 630-80380 *Traffic Cone 100. 000 50. 000
EACH 0. 000 0.00
1. 04000 50. 000 52.00
0415 630-80393  *Stackable Vertical Panels 32.000 16. 000
EACH 0. 000 0. 00
20. 80000 16. 000 332. 80
0420 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 500 1, 300. 00
2,600. 00000 0.500 1, 300. 00
0425 630-85010 I mpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2, 640. 94000 0. 000 0. 00
0430 700-70010 F/ A Mnor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21744-BID ESTI MATE RUN 12/ 31/2018
PRQIECT NHPP1602- 164 ESTI MATE NO. 0005 11: 45: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0200 ROADWAY
0525 630-80440 Port Rumble Strips (Tenp) MCR #002 0. 000 0. 000
EACH 0. 000 0.00
1, 570. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,419,191.49$%  368,588.04% 900, 098. 48
CAT NOO0300 SIGN-O09-K
0450 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
8, 292. 25000 1.000 8,292. 25
0455 503-00042 Drilled Caisson (42 Inch) 16. 000 16. 000
LF 0. 000 0.00
1, 379. 39000 16. 000 22,070. 24
0460 614-32900 *Monot ube Overhead Sign Cantilever (Install Only) 1. 000 1.000
EACH 0. 000 0. 00
6, 196. 12000 1.000 6, 196. 12
CAT 0300 CURRENT AMT $ 36,558.61% 0.00% 36, 558. 61
CAT NO0301 SIGN-N-09-F
0465 503-00054 Drilled Caisson (54 Inch) 44.000 44.000
LF 0. 000 0.00
1, 470. 22000 44.000 64, 689. 68
0470 614-42500 *Monot ube Overhead Sign Bridge (Install Only) 1. 000 1.000
EACH 0. 000 0. 00
16, 632. 10000 1. 000 16, 632. 10
CAT 0301 CURRENT AMT $ 81,321.78$ 0.00% 81,321.78
CAT NO0302 SIGN-N-09-G
0475 202-00805 *Renpoval of Overhead Sign Structure 1.000 1. 000
EACH 0. 000 0.00
8, 292. 25000 1. 000 8,292.25
0480 503-00054 Drilled Caisson (54 Inch) 44.000 44.000
LF 0. 000 0. 00
1, 470. 22000 44.000 64, 689. 68
0485 614-42500  *Monotube Overhead Sign Bridge (Install Only) 1. 000 1. 000
EACH 0. 000 0.00
16, 632. 10000 1. 000 16, 632. 10
CAT 0302 CURRENT AMT  $ 89,614.03 % 0.00% 89, 614. 03



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21744-BI D ESTI MATE RUN 12/ 31/2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0005 11:45: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 SIGN-O-09-S

0490 202-00805 *Renpoval of Overhead Sign Structure 1. 000 1.000
EACH 0. 000 0. 00
8, 292. 25000 1. 000 8,292.25
0495 503-00042 Drilled Caisson (42 Inch) 16. 000 16. 000
LF 0. 000 0. 00
1, 379. 39000 16. 000 22,070. 24
0500 614-32900 *Monotube Overhead Sign Cantilever (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
6,196. 12000 1. 000 6,196. 12
CAT 0303 CURRENT AMI  $ 36,558.61% 0.00$ 36, 558. 61

CAT NO0304 SIGN-N-09-D

0505 503-00042 Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
1, 379. 39000 17. 000 23, 449. 63
0510 614-32900  *Monotube Overhead Sign Cantilever (Install Only) 1. 000 1. 000
EACH 0.000 0.00
6,196. 12000 1. 000 6,196. 12
CAT 0304 CURRENT AMT  $ 29,645.75% 0.00% 29, 645. 75

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0515 620- 00001 Field Office (Class 1) 1. 000 1. 000
EACH 0. 000 0.00
23, 094. 50000 1.000 23, 094. 50
0520 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0.00
1, 650. 00000 1. 000 1, 650. 00
0530 620- 00045 Li qui dat ed Damages Extend Conpl etion Date, Add -28.000 -28.000
Li gi ui dat ed Damages
DAY 0. 000 0.00
2, 200. 00000 -28.000 -61, 600. 00
CAT 0400 CURRENT AMI $  -36,855.50% 0.00% -36,855.50

PROJECT TOTAL CURRENT AMI $ 1,656,034.77 % 368,588.04 $ 1,136,941.76



